

App. F. IX-4

Previous References

Later References

1926

LB

File No. 37-26

Serial Nos. 20,40

General and Revenue Secretariat.

Serial Nos.

20 240

Part B for

SUBJECT

Construction of a Musafirkhana
at Sravana belagola, Hassan District.

To the Presd- Dt Bd Hassan
" Compt
" Chief Engineer

SR. 40

G.O. No. L9093 D 26-6-28

Sanctions the revised estimate for above

20/6/28

Extra Copy

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE.

Read


Government Order No. R. 14561-62/L.B. 59-18-3 dated 14th May 1928, sanctioning an estimate for Rs. 5,540/- for the construction of a Musafirkhana at Shravanabelagola.

Letter No. E.D. 11 of 1926-27 dated 29/31st January 1927, from the President, District Board Hassan forwarding for sanction a revised estimate for Rs. 6,894/- for the construction of the Musafirkhana at Shravanabelagola under the circumstances explained.

ORDER NO. L. 9093-9095/DB 37-46-60

Dated, Bangalore, the 26th June 1928.

The original estimate is cancelled and the revised estimate is sanctioned, the amount required being met out of the savings to be effected under B. Public Works of the current year's District Board Budget.


For General Secretary to Government.

To

The President, District Board, Hassan, THROUGH the Deputy
Commissioner, Hassan District.
The Chief Engineer of Mysore.
The Comptroller to the Government of Mysore.

K.M.R.
22/6.

3/1/62

WD 01225—GPB—37

App.

of 19

General and Revenue
Secretariat

LB

File No

37

Serial
No.

Hoagly

yes

17/2

The chief eng. has seen
the original estimate
necessary to get the
estimate also scruti-
nized him which may
be done re. o. l. g. Subd
with references for

12-2-27

8/14/27

for 1/2

W.O. 384

2/17/2/27

Forwarded in 1/2/27 &
Engineer of Mysore as directed above

1/2/27
for 1/2

788/27

W.O. No 61

1/21-2-27

1/19.2.27

1/24

Serial No.

Inst no 2157 P.W.D
11th June 28

Returned, with compliments, to the Secretariat to Government, General Department.

2. As the sanctioned plan of the building has not been sent, the revised estimate is scrutinised arithmetically and is herewith returned.

R. J. Rao
12/6

J. S. Rao
9-6-28

Chief Engineer of Mysore.

Bangalore,

11th June 1928.

Subd. Under the circumstances it is for order whether the plan of the building need be called for

1876 The revised estimate may perhaps be sanctioned as resolved by the Dist Bd and agreed to by the Contractors, who have been paid all but

Rs 100/- 2nd Quarter

WD
13/6

Yes

CSB
15/6

Ampt
WD
15/6

Mr HS
18/6

OFFICE OF THE
SECOND MEMBER OF COUNCIL
14 JUNE 1928
No. 12161

No. 9-11072-3

Ex-158-0000

OFFICE OF THE PRESIDENT, DISTRICT BOARD

HASSAN, DATED 29th January

1927

31-1-27

From

44578

N. S. NANJUNDIAH, ES
PRESIDENT, DISTRICT BOARD
HASSAN.

To

B. NAGAPPA, ESQ., Barrister-at-Law,

SECRETARY TO THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE,
LOCAL & LEGISLATIVE DEPARTMENTS, BANGALORE.



8 FEB. 1927

18 456

B. NAGAPPA, ESQ., Barrister-at-Law,

SECRETARY TO THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE,
LOCAL & LEGISLATIVE DEPARTMENTS, BANGALORE.


Through the Deputy Commissioner, Hassan District.

37-26-20

Sir,

In forwarding herewith the file of correspondence ending with Chennarayapatna Taluk Board President's No. 194, dated 24th August 1926, together with the resolution of the District Board dated 13th and 14th November 1926 in the matter of settling the final claims of the contractors of the Musafirkhana work at Sravanabelgola I have the honor to state as follows:-

The estimate for this work was sanctioned for Rs 5540/- so long ago as 1919, when there was scarcity of labour and the rates were very high. Local Contractors could not be secured then and two gentlemen of the place viz., G.K.D. Bharamiah and C.C. Nagappa, were therefore finally induced to take up the work. The Contractors still complained of the low rates provided in the Estimate as being lower than the war rates then prevailing and therefore did not put a strenuous hand in the work. Anyhow they were persuaded to go on with the work vigorously which they did and the question of enhancement of rates and the revision of the estimate came up for discussion before the Taluk Board, at its meeting held on 9th August 1924 and it was resolved then that the revised rates for the said musafirkhana work might be recommended for the reason that the rates were much in excess of those fixed in the estimate sanctioned many years ago. This was considered by the District Board at its



7/12

RA

46


87

holding a reserve of Rs 100 pending receipt of sanction of Government to the revised estimate, in accordance with the above resolution of the District Board.

I, therefore, request that you will be so good as to kindly obtain the early sanction of Government to the revised estimate as resolved by the Board, the cost being met out of the savings to be effected under B Public Works of the current year's District Board Budget estimates. flag
7

The original sanctioned estimate, the revised estimate, the comparative statement, the abstract statement furnished by the Executive Engineer and the copy of the resolution of the District Board, dated 13th November 1926 are herein enclosed for favour of perusal.

I have the honor to be,
Sir,
Your most obedient servant,


President,
District Board, Hassan.
HEP

PROCEEDINGS OF THE THIRD ORDINARY MEETING OF THE HASSAN DISTRICT BOARD, HELD ON SATURDAY & SUNDAY THE 13th and 14th November 26.

Present.

N.S.Nanjundiah, Esq. President, District Board, Hassan.

Ex-officio members. 5

Non-officials. 29.

40. Chennarayapatna Taluk Board President's No. 194, dated 23/24th August 1926, forwarding the final bill in favour of the contractors of the musafirkhana work at Sravanabelgola in full satisfaction of their claims.

Resolution. It is noted that the contractor has sustained loss as may be seen from his accounts. A lump sum of Rs 600 over and above the amount calculated at the rates approved by the Executive Engineer may be granted and this comes to a total of Rs 6894, and this may be paid if the contractor is willing to give final acquittance. The Executive Engineer is also agreeable to this settlement.

x

Sd. N.S.Nanjundiah,
President, District Board, Hassan

"Extract".



President,
District Board, Hassan.



SUBJECT.....

Diary No. of letter replied to.....

Section *63*File No. *37-26*Serial No. *40*

General and Revenue Secretariat

Proceedings of the Government of
His Highness the Maharaja of Mysore.

, the

192

Date of issue..... *26-6-28* *Pls C"*Signed by..... *M. T. H. S. S.*

Read— G. O. NO. R 14561-62/LA

59-18-3 dated 14th May 1928Sanctioning an estimate for Rs
5540/- for the construction of
a musafirkhana at Shikaravani
belagola.

May this be to be

- i Printed ?
- ii treated as a standing order ?
- iii published in the Gazette,
English Part ?
- iv translated ?
- v placed at the disposal of the press ?
- vi published in the Gazette,
Kannada Part ?

Letter No G. O. 11 of 26-27
dated *29* ³¹ 1. 1927 from the
President, District B^d. Hassan,
for forwarding for sanction
a revised estimate for Rs 6894
for the construction of the
Musafirkhana at Shikaravani
Order Thereon No.
belagola under the circumstances
explained.

Order No. *29093-9095*

Sanctioned
The original estimate is
Cancelled & the revised estimate is
Sanctioned, the amount required being
met out of the savings to be effected
in the works of the Government
for General Secretariat
to Govt.

The President, Dist. B^d. Hassan
through the S. C. Hassan
The Chief Engineer
The Comptroller to Govt.

18/6/28
20/6/28

*enclosures
separately*

M. T. H. S. S.